15.

Approve Change Order #9 to FC-1142-00/BJC — CR 427, Phase V & VI
with Bergeron Land Development, Kissimmee ($22,949.79 + 61 day
time extension).

FC-1142-00/BJC provides for all labor, materials, equipment, coordination
and incidentals necessary for the construction of approximately 1.25 miles
of four lane urban roadway along an existing two lane corridor from US
17/92 to Hester Avenue (CR 427 — Phase V) and construction of
approximately 2 miles of four lane urban roadway expandable to a six land
roadway along an existing two land corridor from Hester Avenue to Lake
Mary Boulevard (CR 427 — Phase VI). Change Order #9 will provide for
additional roadway items required to complete the project due to conditions
encountered in the field. An additional 61 days is required for the
completion of this project. The following is the summary of the cost of this
contract:

Original Contract Sum $8,145,604.69
Change Orders 1 thru 8 106,687.47
Add Change Order #9 22.949.79 + 61 days
Revised Contract Sum $8,275,241.95

Funds are available in account numbers 077515-56067000 (Engineering,
Roads) and 077521-56067000 (Arterial Road Projects, Roads), CIP
#DES6047Z. Public Works/Engineering Division and Fiscal
Services/Purchasing and Contacts Division recommend that the Board
approve and authorize the Chairman to execute the Change Order.
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SEMINOLE COUNTY

LFLONDAS NATURAL CHQICE

SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

Engineering Division

PURCHASING DIVISION 1101 E. First Street
(407) 321-1130 Sanford, FL 32771
ORIGINAL

CONTRACT NO: _FC-1142-00/BJC INITIATION DATE: _06/23/03 CONTRACT DATE: _June 21, 2001
CHANGE ORDER NO: 09 ACCOUNT NO: ARCH/ENG PROJECT: #
CONTRACT FOR: County Road 427, Phase V & VI
YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE (S) IN THIS CONTRACT:

See Attachment A
REASON FOR CHANGE(S):

See Attachment B
ORIGINAL CONTRACT SUMG: .ooiiiiiiiiet crireeecteeieeitnies seemeesteeesos seesmseeresnes secrssamsessssesns sesssnses $ 8,145,604.69
CONTRACT SUM PRIOR TO THIS CHANGE ORDER .....cccccc tiiiiiirit tcciciiinciens vvvinens $ 8,252,292.16
CHANGE ORDER (increase) (decreaseHUAchaREed) ..o coreeemunees coeceremecsecsnes coeeees $ 22.949.79
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE ......cccccccoc i $ 8,275,241.95
CONTRACT TIME WILL BE (increased){deereased) (unchanged) 61

BY (61- ) CALENDAR DAYS
FINAL COMPLETION DATE THROUGH THIS CHANGE ORDER

......................... July 31,2003

WAIVER This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Contract Price and Time as a result of
increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an
agreement between COUNTY and CONTRACTOR that the Change Order represents an equnable adjustment to the Agreement and that
CONTRACTOR shall waive all rights to file a Contract Claim or claim of any nature on this Change Order. Execution of this Change Order shail

constitute CONTRACTOR's comp\ete acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.) Pursuant
to this Change Order.

ACKNOWLEDGEMENTS The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not

specifically changed by this Change Order, and it is expressly understood and agreed that the approval of the Change Order shall have no effect
on (e original agreement other than matters expressly provided herein.

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER AND CONTRACTOR

URS Corporation Bergeron Land Development.
ARCHITECT/ENGINEER CONTRACTOR (Seal)
Public Works fE g nee ing Address: 2710 Michigan Ave

DEPT/DIV. i Kissimmee, Fl., 34744

By: 5 Efv?m; N C iz g addre%w %Sk\\

Date: _ ¢~ 3
Date: _ \o ~2<\-0 =

By: ;,(/fffft’ I .
b3
i

Approved as to form & legal sufficiency:

Date
SEMINOLE COUNTY BOARD
OF COUNTY COMMISSIONERS
Daryl McLain Chairman MARYANNE MORSE, Clerk to the Board of County

Commissioners in and for Seminole County, Florida

BCC APPROVAL DATE: /[[4& /a?/ L2003 DATE:




SEMINOLE COUNTY CHANGE ORDER # 09 1 5

CR 427 PHASE V & VI
CONTRACT FOR BERGERON LAND DEVELOPMENT
CONTRACT NO.: FC-1142-00/BJC

REASON FOR CHANGE (S):

L

II.

I

V.

VI

VIIL

VIIL

IX.

Work in the area of CR-427 and SR-417 did not commence prior to obtaining a Special Permit
issued by FDOT Turnpike District. The permit contained several MOT restrictions at CR-427
and SR-417. To comply with these restrictions the Contractor had to adjust his sequence of
operations in the area. Twenty-eight (28) non-compensatory days be added to the contract time.

A MOT change to provide continued access to local business owners and residents between
Station 117+00 and Station 168+00 was required. Four (4) non-compensatory contract days be
added to the contract time to complete this work.

Repairs made to the City of Sanford sewerline resulted in damage to the mewly placed
structural asphalt. Bergeron was directed to remove the damaged area, correct with full depth
limerock and 3" Structural Asphalt. Time and materials were calculated and a negotiated price
of $3,120.47 was agreed upon to complete this work. Three (3) non-compensatory days be
added to the contract time to complete this work.

Seminole County requested a price to apply brick etching to the traffic separator throughout the
project. The negotiated price to complete this work is $4.10 (sk) for a total of $9,553.00. A total
of three (3) non-compensatory days be added to the contract time to complete this work.

To allow continued access to residents at Elderberry Court, approximate Station 247+90 (L),
the existing driveway was removed, the area graded and a new 6" Driveway constructed. A
negotiated price of $1,274.25 to complete this work was agreed upon. A total of two (2) non-
compensatory days be added to the contract time to complete this work.

The Contractor was directed to install "Bicycle" Handrail at various locations throughout the
project limits for the safety of the pedestrian and traveling public. The negotiated price to
complete this work is $30.31 per linear foot, for a total of $9,002.07.

Additional forcemain installation was required at Hester Avenue to continue service to local
residents. A total of fourteen (14) non-compensatory days be added to the contract time to
complete this work.

Per Contract Documents, Bergeron requested Memorial Day (May 24, 25 and 26, 2003) and
Independence Day (July 4, 5 and 6, 2003) as Holiday Time suspension. A total of six (6) non-
compensatory days will be added to the contract time.

Due to inclement weather during the Month of April 2003 one (1) non-compensatory day will
be added to the contract per the Contract Specifications.

ATTACHMENT B

1

h
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LAND DEVELOPMENT

2710 Michigan Avenue Human Rusources: (4()7) 5]8_4954
Kissimmuee, FL 34744 Maintenance: (407) S18-0133

Office (407) 932-1610
Fax (407) 932-0465

June 3, 2003

URS Corporation
1520 Tropic Park Drive
Sanford, FL 32773

Re:  Seminole County FC-1 142-00/BCJ
CR-427 Phase V & VI
(SR 600/US 17-92 10 417 Expressway)

Attn:  Charles J. Sukanek P. E.
Subject: Contract Time

Dear Sir,

As discussed at our weekly meeting, BLD has reviewed the contract days and
propose the following for final distribution of contract time. BLD requests these days be
added to the final change order.

1. Current Final Completion through C.0. #7 May 30, 2003
2 Lr#118 & Lir# 120 32 days July 1,2003
3. Memorial Holiday 3 days July 4, 2003
4. 4th of July Holiday 3 days July 7, 2003
5. Sunland repairs 3 days July 10, 2003
6. Drive at Elderberry Court 2 days July 12, 2003
7. Misc. rain {May) 2 days July 14, 2003
8. Etch traffic separators 3 days July 17, 2003
8. FM at Hester Ave. 14 days - July 31, 2003

_n'La vefogment, Inc. E@Em ?
M ~ B JUN -2 2003 %/

Project Manager URS - SANFORD
CR 427 OFFICE

BLD/124/Ltr129 o
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ltem
Description Additional Time and Money to

Close-Out Project CR427

Bergeron Days | Bergeron Money | URS Days | URS Money
Lt 118 MOT Flea Worid 4 $0.00 4 $0.00
Lt 119 Limerock Trucking 8 $3,714.00 0 $0.00
Lt 120 SR417 MOT 28 $4,489.75 2€ $0.00
Memorial Holiday 3 $0.00 3 $0.00
4th Of july Holiday 3 $0.00 3 $0.00
Lt 130 Sunland Repair 3 $3,325.58 3 $3,120.47
Lt 128 Eldreberry Driveway 2 $1,420.11 2 $1,274.25
Misc. Rain (May) 2 1
Etch Traffic Seperator 3 3
Lt 133 Hester FM 14 14
Total 70 $12,949.44 61 $4,394.72
Difference B [ 9 [ -$8,554.72]
|Agreed Total | | 61 7 | $4,394.72 |
LilH / 3o
-
f
. ¢! -
N e
3
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LAND DEVELOPMENT

2710 Michigan Avenue Human Resources: (407) 518-4954
Kissimmee, FL 34744 Maintenance: (407) 518-0133
Office (407) 932-1610

Fax (407) 932-0465

May 8, 2003

URS Corporation
15620 Tropic Park Drive
Sanford, FL 32773

Re:  Seminole County FC-1142-00/BCJ
CR-427 Phase V & VI
(SR 600/US 17-92 to 417 Expressway)

Attn: Charles J. Sukanek P.E.
Subject: MOT at SR 417
Dear Sir,

Seminole Co. Purchasing Dept. received competitive bids for project
FC-1142-00/BJC (CR 427 Ph. V & VI) on March 9, 2001. BLD entered into the contract
with Seminole Co. on June 21, 2001 and a Notice to Proceed was issued. BLD began
work on July 9, 2001. Subsequently, BLD submitted for approval the MOT plan as
stipulated in the contract documents. After the first submittal, a few corrections and
modifications took place and a final MOT plan was established. This plan was the
overall guide on the logic to build the new road while maintaining traffic on existing CR
427.

Through all the correspondence to prospective bidders and through all meetings
prior to and up to the NTP and the detailed planning for the maintenance of traffic no
mention of a “special permit” issued by the FDOT Turnpike District was brought to the
attention on BLD. The restrictions of work areas and lane widths specified in the
“special permit” conflicted with the logic BLD put forth in the MOT plan submitted (see
sheet 29). It was not until Feb. 19, 2002 (days past the NTP) that this “special permit”
was issued to BLD and became the strict rules for building the area governed not by
the plans provided BLD but by the doctrines of the “special permit.” If in fact BLD had
knowledge of this “special permit” prior to bidding the MOT costs and time stipulated

would have been greater in BLD’s original bid.

— MAY -3 2003

URS - SANFORD
CR 427 OFFICE 2(

BLD/124/Ltr120
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Therefore, attached is a reasonable estimate of what BLD expects to be
compensated for having to comply with the restrictions that were not known at the time
of bid. If you should have any questions on this matter, please feel free to contact me.

Carmine Restino
Project Manager

BLD/124/Ltr120
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2710 Michigan Avenue
Kissimmee, F1L 34744
Office (407) 932-1610
Fax (407) 932-0465

May 7, 2003

URS Corporation

1520 Tropic Park Drive

Sanford, FL 32773

Re:  Seminole County FC-1142-00/BC.
CR-427 Phase V & VI
(SR 600/US 17-92 to 417 Expressway)

Attn:  Charles J. Sukanek P.E.

Subject: MOT Change (Time Extension)

Dear Sir,

Human Resources: (407) 518-4954
Maintenance: (407) 518-0133

Prior to the mainline traffic switch from sta, 117+0 to 168+0 BLD submitted the
traffic configuration in this area and it was approved. After the traffic switch, Seminole
Co. directed BLD to change the approved configuration and move the traffic crossover

to Thomas Stable Road because of traffic at the

rear entrance to Flea World. This

move worked out well for the customers of Flea World and the traveling public in
general. BLD did this at no additional cost to the contract. However, time for this
additional MOT work and paving was not addressed. BLD requests four (4) additional
contract days be added to the contract time as well as full compensation for this matter.

If you should have any questions on this matter,

Carmine Resfino
Project Manager

BLD/124/L.tr118

please feel free to contact me.

B E@@WE
MAY -5 2003

URS - SANFoRp
CR 427 oFficE
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IS G\ G N
LAND DEVELOPMENT
ichi \ : (407) S18-4954
2710 Michigan Avenuc Human Resources: {4(
Kissimmee%F L. 34744 Maintenancc: (407) 518-0133
Office (407)932-1610
Fax (407) 932-0465

May 28, 2003

URS Corporation
1520 Tropic Park Drive
Sanford, FL. 32773

Re:  Seminole County FC-1142-00/BCJ
CR-427 Phase V & VI
(SR 600/US 17-92 to 417 Expressway)

Attn:  Charles J. Sukanek P.E.
Subject: Corrections - Sunland Dr.
Dear Sir,

BLD is in the process of comecting the road crossing done by the City of
Sanford. This road crossing did not meet current compaction standards. BLD plans to
use full depth limerock and 3" asphalt structure to bring this area into specification.
Costs will be monitored and reasonable compensation for this work will be expected. If
you should have any questions on this matter, please feel free to contact me.

BCEIVER
R MAY 2.8 2003

URS - SANFORD
CR 427 OFFICE

BLD/124/Ltr127
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LAND DEVELOPMENT
Fax Number:

2710 Michigan Avenue OF CENTRAL FLORIDA INC.
Kissimmee, FIL. 34744 (407) 932-0465
Office (407) 932-1610

May 29, 2003

URS Corporation
1520 Tropic Park Drive
Sanford, FL 32773

Re:  Seminole County FC-1142-00/BCJ
CR-427 Phase V & VI
(SR 600/US 17-92 to 417 Expressway)

Attn: Charles J. Sukanek P.E.
Subject: Suniand Dr.

Dear Sir,

URS through directive from Seminole Co. has instructed BLD to repair a road
crossing done by the City of Sanford (see BLD Ltr # 127). Attached is the price for this
repair. BLD requests three additional contract days be added for this work task. If you
should have any questions on this matter, please feel free to contact me.

Dgvelopment, Inc.

Restino
Project Manager

HECBIVER
MAY 28 2003 %\

URS - SANFORD
CR 427 OFFICE

BLD/124/Ltr130



BID (TEM | BERGERON 05/29/03 T
DESCRIPTION sunniand ave
QUANTITY is
E—
Labor no |Rate/Hour Man Hours Extension
Total Labor $996.91 foreman 1 $25.00 4 $100.00
laborer 2 $10.75 28 $301.00
Total Material $560.12 backhoe operator 1 $15.00 7 $105.00
loader operator 1 $12.00 8 $96.00
Total Equipment $584.14 -$0.00
$0.00
Total Subcontractor $1,184.40 $0.00
$0.00
Total Job Cost $3,325.58 $0.00
$0.00
$0.00
$0.00
Total Cost $3,325.58 $0.00
Unit Price $3,325.58
Total Labor Cost $602.00
. Labor Burden @ 44% $264.88
BLD was directed to fix sunniand ave Labor Profit @ 15% $130.03
road crossir Total LaborI /Burden /Profit $996.91
Materials Qty Unit Price Extension
limerock 24|tn $8.55 $205.20
asphalt 5/tn $50.00 $250.00
$0.00
$0.00
Total Materiais Cost $455.20
State sales Tax @ 7% $31.86
Materials Profit @ 15% $73.06
Total Material /Tax / Profit $560.12
Sub Contract Amount Unit Price Extension
apac (roadway) 140|sy $7.50 $1,050.00
paulwalsh trucking 2thr $39.00 $78.00
Total $1,128.00
Markup 5% $56.40
Total Sub-contract $1,184.40
Equipment Quantity Unit Price Extension
foreman truck 1 4lhr $17.50 $70.00
combination hoe 1 71hr $24.93 $174.51
loader 1 8ihr $32.93 $263.44
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
Total Equipment Cost $507.95
Profit @ 15 % $76.19

Total Equipment/ Profit

$584.14




Sunland Drive Utility Correction

BLD BLD
Original Agreed Original Agreed
Days Requested Days Requested Total Price Total Price
Suniand Drive - 3 3 $ 3,325.58 (% 3,120.47
Difference 0 -$205.11
Total Agreed 3 $3,120.47

E@EWE}E_.

" JUN 10 2003

URS - SANFORD
CR 427 OFFICE



LAND DEVELOPMENT l
2710 Michigan Avenue Human Resources: (407) 518-4954
Kissimmee, FL 34744 Maintenance: (407) 518-0133

Office (407) 932-1610
Fax (407) 932-0465

April 16, 2003

URS Corporation
15620 Tropic Park Drive
Sanford, FL 32773

Re:  Seminole County FC-1142-00/BCJ
CR-427 Phase V & VI
(SR 600/US 17-92 to 417 Expressway)
Attn: Charles J. Sukanek P.E.
Subject: Traffic Separator Etching

Dear Sir,

Attached is the price you requested for traffic separator etched. If you should
have any questions on this matter, please feel free to contact me.

Project Mandger

RECHME)

APR 18 2003

BLD/124/Ltr116 URS - SANFORD
: UR 427 OFFICE
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04/15/03

|DESCRIPTION

etching traffic seperators

i QUANT ITY

3308 sf

Labor

no |Rate/Hour

Man Hours

Total Labor

$0.00

I

Total Materiat

$0.00

Total Equipment

$0.00

$13,546.26

Total Subctlantractor

Totat Job Cost

$13,546.26

Total Cost

$13,546.26

Unit Price

$4.10

Total Labor Cost

$0.00

Labor Burden @ 44%

$0.00

Seminole County requested

etching traffic seperators

Labor Profit @ 15%

$0.00

$0.

Total Labor /Burden /Profit
|

Materials

Unit Price

Extension

$0.00

$0.00

$0.00

Tota! Materials Cost

$0.00

State sales Tax @ 7%

$0.00

Materials Profit @ 15%

$0.00

Totai Material /Tax / Profit

$0.00 |

Sub Contract

Amount

Unit Price

Extension |

decorative concrete systems

3308

sf

$3.90

$12,901.20

$0.00

$0.00]

Total

$12,901.20

Markup 5%

$645.06

Total Sub-contract

$13,546.26

Equipment

Quantity

Unit Price

Extension

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Equipment Cost

$0.00

Profit @ 15 %

$0.00

Total Equipment 7 Profit

$0.00




April 28, 2003

Stephen C. Krug

Seminole County Engineering

520 W. Lake Mary Blvd., Suite 200
Longwood, Fl., 32750

RE: Seminole County Road 427, Phase V and VI
Seminole County Project FC-1142-00/BJC

Subject: Etching Traffic Separator

URS Letter: 0234

Dear Mr. Krug:

Seminole County requested Bergeron submit a price to apply brick etching to traffic separator
throughout the project.

After reviewing the pricing, URS finds the price submitted by Bergeron Land Development of
$4.10 per square foot to be fair and reasomable for the completion of this work. We
recommend approval of this amount and will incorporate it into a future change order if you

concur.

If you have any questions or require additional information please feel free to contact me.

SINCERELY,

URS CORPORATION

T SIAL

Charles J. Sukanek, P.E.,
Resident Engineer

Attachments
CIS/jjc

CC: Timothy Thacker URS Corporation
File

URS Corporation

1520 Tropic Park Drive
Sanferd, FL 32773
Tel: 407.324.4830
Fax: 407.324.3811
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L AND DEVELOPMEN
2710 Michigan Avenue Human Resources: (407) 518-4%.4
Kissimmee, FLL 34744 Maintenance: (407) 5180133
Office (407) 932-1610 :
Fax (407) 932-0465

April 16, 2003

URS Corporation
1520 Tropic Park Drive

Sanford, FL. 32773

Re: Seminole County FC-1142-00/BCJ
CR-427 Phase V& V] _
(SR 600/US 17-92 to 417 Expressway)

Attn:  Charles J. Sukanek P.E.
Subject: Traffic Separator Etching

Dear Sir,

Attached is the price You requested for traffic separator etched. If you should
have any questions on this matter, please feel free to contact me.

Camine R 10
Project Mandger

BE@EEWED
APR 16 2903
S

124/1tr116 ‘ FC
BLD/124/Ltr | URS - SANFORD
» CR 427 OFFICE



Total Labor
|

Bl |

Total Material

Total Equi nt

I

- {Total Labor Cost

Labor Burden e 44%

Labor Profit @ 15%

Total Labor_fBurden Profit
i

Materials

State sales Tax

Total Materiats Cost

Man Hours [EXteng\m

Unit Price [Extension |

Amount

Unit Price

33.90

Quantity -

Unit Price |~




URS

Job Project No.
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DERAEROY 18

LAND DEVELOPMENT

Human Resources: (407) 518-4954

2710 Michigan Avenuc
Maintenance: (407) 518-0133

Kissimmee, FL 34744
Office (407) 932-1610
Fax (407} 932-0465

May 28, 2003

URS Corporation
1520 Tropic Park Drive
Sanford, FL 32773

Re:  Seminole County FC-1142-00/BCJ
CR-427 Phase V & VI
(SR 600/US 1792 to 417 Expressway)

Attn.  Charles J. Sukanek P.E.
Subject: Driveway at Elderberry Court
Dear Sir,
Attached is the price to remove and grade the drive\n/éy at Elderberry Court. The
concrete drive will be placed by the contract price for concrete sidewalk 6" thick (item

522-2). BLD also requests two contract days be added to the contract. If you should
have any questions on this matter, please feel free to contact me.

Project Manager

ECEIVER
MAY 28 2003 g .

CR 427 OFFiCE
BLD/124/Ltr128
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BIDATEM ] BERGERON [ osrze03;
DESCRIPTION _ lelderberry court !
)QUANTITY 1ts
, |
H — Labor no | RatefHour Man Hours Extension
Yotal Labor $509.41 foreman 1 $25.00 4 $100.00
T ! laborer 2 $10.75 16 $172.00
Total Material $292.37 - ._|backhoe operator 131200 4 $48.00
- I . loaderoperator 1] $12.00 4 $48.00
| Total Equipment $346.66 o $0.00
i . $0.00
Total Subcontractor _ $171.68 $0.00
o $0.00
Total Job Cost. $1,420.11 _ $0.00
- B $0.00
“' $0.00
30.00
Total Cost $1,420.11 $0.00 |
| Unit Price _$1.420.41
, . Total Labor Cost $368.00 |
i Labor Burden @ 44% $161.62
BLD was directed 1o improve | driveway at Labor Profit @ 15% $79.49
eiderberry [count Total Laborl IBurden /Profit $809.41
Materiats Unit Prica Extension
N fill matenial 36]cy $6.60 $237.60
$0.00
$0.00 |
- $0.00
’ . _ITotal Matenals Cost $237.60 |
State sales Tax @ 7% $16.63
Materials Profg e 15% 3$38.13
Total Material fTax/ Profit $292.37
B i Sub Contract Amount Unit Price Extension
[ paul walsh trucking 2ihe $38.00 £78.00
dump fees (fourjays) 18{cy $4.75 $385.50
: $0.00 |
Total $16350 |
- Markup 5% $8.18
Total Sub-Contract $171.58
L. fi?:imem Quantity Unit Price Extension
_ man truck 1 4]hr $17.50 $76.00 |
— L combination 1 4ihr $24 93 $99.77
¢at 938 ioader 1 4]hr $32.93 $131.72
$0.00 |
$0.00 |
$0.00 |
$0.00
$0.00
: 50.00
- $0.00 |
[ - 50,00
- $0.00
$0.00 |
e $0.00
’ $0.00
— Totai Equisment Cost $0.00
= — (TR “Sisoo]
S  Total Equipment / Profit 34856




Elderberry Court Driveway Modification

BLD BLD
Original Agreed Original Agreed
Days Requested Days Requested Total Price Total Price
Elderberry Driveway 2 2 $ 1,420.111$ 1,188.25
Difference 0 -$231.86
Total Ag_;reed 2 $ 1,274.25
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BERGERON LAND DEVELOPMENT, INC. LETTER OF TRANSMITTAL 1 5

Central Florida Division

2710 MICHIGAN AVENUE ORE 5 ot /g JOBNO. 7y
KISSIMMEE, FLORIDA 34744 TENTON
TELEPHONE: (407) 932-1610, FAX: (407) 932-0465 VA Hrex ﬁ/{ﬂﬁ/ﬂé
oM Y ryzz SElfha
SEM/NILE (3,

WE ARE SENDING YOU [ ATTACHED [ unDER SEPARATE COVER via HAN D the tiowing items
[0 sHop DRAWINGS O prinTs O epuans O sampLes [0 speciFicaTions
O cory oF LeTTER 00 cHanGE orDER O
COPIES DATE NO. DESCRIPTION

[ 50603 | Flice Fon fiadpmie /27570 #r)

2 _|s706/s3 Eateuzo &9 %7

THESE ARE TRANSMITTED as checked below:

E]/For approval O Approved as submitted O Resubmit copies for approval
D For your use l:] Approved as noted D Return ________ copies for distribution
d requested 0 Returned for corrections [ Return corrected prints
B);: review and comment O

[ For BIDS DUE 20 [ PRINTS RETURNED AFTER LOANTO US
REMARKS

i/ B
MAY -5 2003 [N\ //
URS~SANFORD o 1
CR 427 QFEICE /ﬂd : //
COPY SIGNED: Jv

If enclosures are not as noted, kindly notify us at once




BID ITEM |

BERGERON

05/06/03

DESCRIPTION

handrail 275 +0 rt

QUANTITY

205 If

Labor

no

Rate/Hour

Man Hours

Extension

Total Labor

$0.00

$0.00

l

$0.00

Total Material

$0.00

$0.00

$0.00

Total Equipment

$0.00

$0.00

$0.00

Total Subcontractor

$6,214.07

$0.00

$0.00

Total Job Cost

$6,214.07

$0.00

$0.00

$0.00

$0.00

Total Cost

$6,214.07

$0.00

Unit Price

$30.31

Total Labor Cost

$0.00

Labor Burden @ 44%

$0.00

BLD was directed to place

three tier rail on

Labor Profit @ 15%

$0.00

gravity wall {275+/- rt

$0.00

Total Labor /Burden /Profit
|

Materials

Qty

Unit Price

Extension

$0.00

$0.00

$0.00

$0.00

Total Materials Cost

$0.00

State sales Tax @ 7%

$0.00

Materials Profit @ 15%

$0.00

Total Material /Tax / Profit

$0.00

Sub Contract

Amount

Unit Price

Extension

on site (aluminum handrail)

205

$27.00

$5,535.00

$0.00

$0.00

tax 6.5%

384.68

Total

$5,918.16

Markup 5%

$295.91

Total Sub-contract

$6,214.07

Equipment

Quantity

Unit Price

Extension

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Equipment Cost

$0.00

Profit @ 15 %

$0.00

Total Equipment / Profit

$0.00




Rpr. 24 2803 11:28AM P3

P984 736 4227

FRX NO.

€

- UN SITE

F UM

WINDOITE SERVICES

of Mid—Floride, Inc.

FLEET RECONDITIONING Phone: 386/736-4227 265 Damascus Road
MOBILE WELDING FABRICATION ~ Moabile: 407/444-2951 Deland, FIL 32724
NAME

ERGEXGR LAND DEVELOPMENT

ADDRESS

REPAIR ORDER

- i
I

2710 MICHIGAN AV
ey KISSIMMEE, FL T
PHONE  507-688-7184 €as: 407-888-7079 B i I
ESTIMATE ON HANDRAIL S,R.427 TERMS
Yy REPARR ORDER-DESCHIPTION OF HORK T T e i
Fabricate and install mmcswaca handrail 4-24-03 _
as par section mH% of the standard specifications |
1€ 112LF 3 rail 2% syy= [ 7% 7475 2zz,) 7
1@ 35LF 3rail 28-00per ft. 3rail 7y A
1@ 45LF 2raill 2,5%f4py 21.50per ft. 2raii 22% ' pzy.32 T
12 43LF 2rail 2292 uww.\lwmill%:l
1@ 51LF 2rail L - L 22 $2 /6 VRJ ]
l® 58LF  2rail . » 2272 | 132¢ %% 415950
... 1% 205LF 3ratr 26 % | spos® *920b4
} he-eby ovharize e above repoi- work to be done aleny wib necessory moteiic's. You and your engloyees roy oper | TOTALLABOR
ale obove eqy pmest for puposes of kesling lnspection or dobvory al my dsk. 20 cpiess mec1ocs lion is ocknarw'edged SN I |

on obova equoment io secure e amzun of opaies thavelo.

TOTAL PARTS ~

e R
S0 L " SUBLET REPAIRS
MISC. MERCHANDISE MISC. MERCHANDISE |~ -

SHBICLR
soomons s TOTAL PARTS >

g 342




TIVY IAMDId.¥S (NATY)

ONITIVY 3TOADIE/qQad N a7 000" %P1'T 00°950'95¢ 00°6¥%$ T ¢0EZ SISO
TIVY LENDId«ZV (WATY) ONITIVY FTOADIL/q3d N a1 000°v96'2 T9°ZET'BPTS 86°6%S 14 T0EZ G190
TIVE IAADIdn¥S (TLS) ONITIVH JTIOAd18/aad N 47 000°'9T% 09 LLE'¥ES 09°85$ T z0ZZ  STSO
TIVY LAMDIdaZ¥ (SN) ONITIVH ATDOROI”/AAd N a1 000°9zZ1 00°8Z8°'6$ 00°8LS T 101 SIS0
(DAd) TIVVANVH 3dId N a1 000°zZzZy 06°€08'S18 S LES T S T SIS0
(IDATHE "WANIWNTY) TIVIANYH q414 A a1 ¥ 1 5180
(F9AT¥E ‘IAILS) TIVHANYH adiq X J71 € T SISO
(WONIWQTY) TIVIANYH ddId N 41 000°¢€08'¢ €G°'vL6'88¢ 0v°€z$ 6 Z T SIS0
(TEALS) TIVIANVH FdId N 41 000°2ZLS'T 0v°96Z'ps$ bS°ves 4 T T SIS0
OAd FTAYAWNIAWI WINIT N XS 000" TEL'ST 05°S5L'26% 06°S$ € 2L 150
(NOILYZITIAYLS) JI¥EYd YALTITIA DILSVId N XS ooo'oLs’t 05°6SV'€S S8°1$ T T TL %TIS0
(F3ovdunsans) OI¥EYd ¥IALTIIA DILSYId N xS 000°2S€’'6 8Z'€T0'02$ y1-e$ T T TL %150
WELSAS ONISWATd FOHAI¥E FTEYAOW N w3 T TL 2150
(NOILYAONZY) FSNOH TOAINOD N s1 I 1 ¢1s0
dSNOH TOUILNOD N 81 1 21s0
(SYAId) SIHOIT NOILVDIAYN N L& € T 01S0
SILHOIT NOILVOIAYN N ST T 0TS0
(AMYIOAWTL) (FAOWEY) WALSXS TYDIVIDIATA N ST ¥ 08 6050
(AYVHOIWAL) (I%d) WALSAS TYOI18L0313 N ST T 08 60S0
(MM 06T - 9ST)SAS ¥d YOILNI ud HTIVAONW N SY L0T€8 8050
(MX SST - 9TT)SAS dd ¥OILNI 39 FTEYAOW N SY 901TE£8 8050
(MY 09-T¥) (I%4)SAS ¥Q ¥OINT dd 3TEYAOW N SY €0T€E8 B80SO
(EOVTIdTY) JATTOUINOD YOLOW/TANYd TOYLINOD N Y4 S T8 80S0
(ANODTY) ATTTOULNOD YOLOW/TANYA TTOULNOD N Yd ¥ 28 B80SO
(I73) HITIOWILNOD YOLOW/TANYd TOHLNOD N va T 28 8050
(I%3) (DNILYES 3 LIWIT) SHHOLIMS N 41 T 18 8050
(JAOWHY) WALSXS Mvaudg N h£C] ¥ 08 8050
(I34) WILSXS aNvyd N A {C| T 08 8050
(TAOWIY) FTOSNOD TOHINOD N w3 ¥ 6L 80S0
(I?d) HTOSNOD TOFINOD N va T 6L 8050
(FAOWZY ) SYADNASNYYL 3 FHOLIMS LIWIT N S1 ¥ 8L 80S0
(I%d) SIYIONASNYYUL ¥ STHOLIMS LIWIT N ST T 8L 8050
(ONIWOONA) (ETAYWOOUd) ¥ATTOULNOD DIHOT N va S LL 8050
(TAOWEN) (HTEVWYHOOUL ) YITOUINOD DIDOT N va ¥ LL 8050
(FTIYWNYEO0Nd) FITIONINOD DIHOT N va T LL 8050
(NOILIGNODZY) STIVVITIXAY ¥ SUOIOW NWJS N ST S 9L 8080
(ZAOWIY) SETUYITIXAY ¥ SHOLOW NVdS N S1 ¥y 9L 8050
(TIYLISNI) SHINYITIXOY ¥ SYOIOW NVY4S N s € 9L 80S0O
(I ¥ HSINYNL)SITAVITIXAY 3 SAOLOW Nvds N s1 T 94 8050
(TAOWIY) WSSY FTGYD ANIUVWENS N a1 ¥ €L 80S0
(TTYLSNI) XTIEWASSY FTLYD ENIIYWENS N 47 € €L 80S0
———— ————— — —
uvoradranseq 2890 ERON A3rauend Junoury efexoay g3U0D we3T

Irun %30 Iv303 pasybrem Fo ‘ON
0500 ‘woxg

380D 3TuUn omuﬁo\rﬂ,vsoun
: xIAXK u.uon,cunuh,.,
©7 'uoriesrodsuear Fo Jueur; 2ede

50 tedAL 3ovajuo)d
3 T0/T0/2002 Woxg




WELSAS QI¥D DNIAYd SSYED-INOD N XS
sayyIog N va 000°95
SYAAYA FLAIONOD LSYOIUd X XS
(RYMAVOY¥) SuIAVA HIAUINOD ISYOTHd X Xs
NIVMQ HONEYL N a1 000°LbZ
OI¥EVYd AYTHIAO IAVA X xS
#dS (AINO WANIWOTY) ONITIVY E10X019/a3d N a1 000°806
(u¥S) (XINO WNTV) ONITIVH FTORIIG/a3d N 41
(nZ%) (XINO WANTWATY) ONITIVH AT0XD18/q3d N a1 000" €LT L
(n¥S) (AINO 1S) ONITIVH ITOXO18/a44d N a1
(uZ¥%) (QITJIDAAS-NON) ONITIVY JTDXO18/a3d N 41
(dAd) TIVYANYH 3dId N a1
(ZDATYE 'WANTWATY) TIVHANYH FdId N a1 000'6¥%¥% ‘T
(F0a1¥8 ‘TIALS) TIVYANYH 3dId N a1 000°6L9'T
{WANIWNTY) TIVYAONYH AdI1d N a1 000°v8Z'%1
(734LS) TIVIANVYH 3dId N a1
OAd FTAVINNIIWI MANIT N xS 000'¥ZH'65
(NOILVZITIEVLS) JI¥gYd ¥ILTI4 OILSVId N xS 000°L60'S
(EOYINNSENS) OI¥EVYd ¥ILTIL DILSYTd N xS 000°989°S
WALSXS ONISGWNTd IDATHE FTIYAOW N Y3
(NOIIYAONZY) JSNOH TOUINOD N s1 020°T
HSNOH TOYLNOD N s1
(S¥314) SIHOIT NOIIVYDIAYN N va
SIHDIT NOILUDIAYN N ST 000°Z
(RYUOANAL) (FAOWTY) WALSAS TYITYLOITH N s1
{RUVEOAWAL) (I%d) WALSAS TYDIVLOHIA N S1 0002
(MY 06T - 9ST)SXS MA WOINI ¥€ FTEVAOW N Sy
(MM SST - 9TT)SXS ua YDLNI d8 HTIYAOW N S
(ADVI4dY) ¥ATTONINOD YOLOW/TANYA TOYINOD N h-£c4
(ANODTY) WATIOHINOD ¥OLOW/TENYA TONLNOD N vy 000°1
(I%I) YATTOYINOD YOLOW/TANYd TOALNOD N ¥a 000°'%
(I34) (DNILYES 3 IIWIT) STHOLIMS N L 000°9T1
(3AOWIY) WHLSAS Avayg N va
(I%4) WELSAS IAVyE N va 000°9T
(ZAOWIY)  FTOSNOD TOMINOD N v3
(I®4) .  HTIOSNOD TOMILNOD N va 000°Z
(ZAOWZY) SYADNASNYEL ¥ THOLIMS LIWIT N s1
(I%d) SYAONASNYHUL ¥ SHHOLIMS IIWIT N S1 000°¢
AUszwommVAmqm<zwommv YATIOULNOD JID0T N -£c 000'T
(ZAOWEY) (ITEYWYIOON) WHTOUINOD DIDHOT N w3
(FTIYWNYED0UA) YITIOUINOD DIDHOT N v3
uorydraoseq 2890 -4 -1-7 A3T3ueny
Irun I®30z

L9 T18'0TS

00°656'€2$
00°08Z's¥1$

00'0LS'5%9%

06°TLY'€ES
00°€SL'TTS
T€°L0S’'89¢S
00°00L°T0ES
00°T62'STS$
Y9°6%Z'11$

00°000'0%2Z$

00°000'Se$

00°000‘0¢s

00°891'ves
00°000's6$
00°00Z'S1$
00°008'6ST$

00°000'59$

00°6%¥8'12$
00°000°028

Junoury
T®30I

LO"E6TS

00°L6$
00°09T$

00° 069

0T- €28
00°'LS
08°sz$
60°5¢%
00°€$
86°1$

00°000°0%2$

00°00s'21$

00°000'STS

00°89T'bES
00°0SL'€zs
00'056%

0S°L86°'6$
00°006'2¢€$
00'€8Z'LS

00°000'02$

————
ofrroAy
po3ybrey

a———
83u0D
FO ‘ON

Z8
8L

1L

oL
£0€2
zoge
T0¢e2
202¢
1012

N N M
[}

ZL
L
TL
1L

N~ <™

T 08
L07¢E8
901¢8
4]
Z8
[4:]
T8
08
08
6L
6L
8L
8L
LL
LL
LL

HQ‘IDHQ‘HVHQ'P""{Q'LO

6150
61S0
6150
6150
6150
8150
ST1S0
S150
STS0
SIS0
STS60
SIS0
S1s0
STS0
S1S0
SIS0
¥150
¥T1S0
b150
c1s0
2150
2180
0TS0
0TS0
6050
6050
8050
80S0
8050
8050
8050
8050
8050
8050
80S0
8050
8050
8050
8050
80S0
8050

weqr

Ha.@w:

380D 3Tun ebeaeAy meat.
e D xxx 3r0dysurl’
vwowvnuuommnnuh 3o 3juemiavdeq

- s~

HATMIIVIS

6666666667 1oL 0500 twoxg
, {p5 tedAL 3oeaqucy




i
i

ﬂmon/}}p 73

y Bw wopenr €9 79 e
' Z miu R
J Bt Quevenr  j9atzc L
rT
é/x/-)uﬂv Wme S” g~
L7415
L7+ 27

/| 99 9@ Zos'mie-_s

Pr ot - bs
) Duz Cp'
B © s
(1o + (60 HUODIFIC 1 M(
== .
P % THNEE e

15

v 71}:&_

| | ’/M% mers

e 59 mess

es’ e S

TWo RAd

244" pap e

el



- e Jun. U3 A3 18:31AM PR

LAND DEVELOPMENT

2710 Michigan Avenue Human Re<ources: (407) 518-4954
Kissimmee, FL 34744 Maintenanc¢: (407) 518-0133

Office (407) 932-1610
Fax (407) 932-0465

June 3, 2003

URS Corporation

1520 Tropic Park Drive

Sanford, FL 32773

Re:  Seminole County FC-1142-00/8CJ
CR-427 Phase V & VI
(SR 600/US 17-92 to 417 Expressway)

Attn:  Charles J. Sukanek P.E.
Subject: Adjust Contract Time - Hester Ave.
Dear Sir,

Previously, a change order was written to provide an 8" FM from the new main
on the north side of CR 427 going south along Hester Ave. At the time of construction,

Carmine Resfno
Project Manager

PECEIVEN
JUN -2 2003 ,

URS - SANFORD ®/

c
BLD/24/Ltr133 R 427 ofFFice



URS

May 30, 2003

Carmine Restino

Bergeron Land Development
5475 N. CR427

Sanford, F1., 32773

RE: Seminole County Road 427, Phase V and V]
Seminole County Project FC-1142-00/BIC .
Subject: Adjustments to Contract Time for the Effects of Inclement Weather v

April 2003
URS Letter: 0240

Dear Mr. Restino:

carry over from the previous time extension letter, it has been determined —0- contract days
will be added to the total authorized contract time.

1 (calendar days) x 1.17 (factor) =
-0-  (calendar days)x 1.40 (factor) = -0-
-.30  (carryover from previous letter) =

1 (contract days) granted this time period.

Dates effected: April 9, 2003

SINCERELY,
URS CORPORATION

Charles 37 Sukanek, P.E., FOR__
Resident Engineer ‘

CISfjjc

CC:  Jim Pullen/Steve Krug Seminole County Engineering
File v

URS Corporation
1520 Tropic Park Drive
Sanford, FL 32773
Tel: 407.324.4830
Fax: 407.324.3811



FROM : BERGERON-427 FAX NO. © 4076887979 May. 27 2003 83:594M Pl
r\)r‘/r(*/r’ro\ 15
- - - - - | .
P Elrrd |
- LAND DEVELOPMENT
2710 Michigan Avenue Human Resources: (407) 518-4954
Kissimmee, FL 34744 Maintenance: (407) 5184133
Office (407) 932-1610
Fax (407) 932-0465

May 27, 2003

URS Corporation

1520 Tropic Park Drive

Sanford, FL 32773

Re: Seminole County FC-1142-00/BCJ

‘ CR-427 Phase V & VI

(SR 600/US 17-92 t0 417 Expressway)

Attn:  Charles J. Sukanek P.E.

Subject: Memorial Day Observance
Dear Sir,

BLD pians to shut down construction activity on the above referenced project

contact me
Si ely,
nfL. elopment, Inc.

Carmine Restino

Project Manager . o
| . RE@EW’E@
MAY 27 2003

URS - SANFOR
CR 427 OFFICE

BLD/124/Ltr125
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C) o r A |
DERATRON a8
LAnD DEvELOPMENT

Human Resources: («07) 518-49y

2710 Michigan Avenye
Kissimmee, F1 34744 Maintenance: (407) 5180333

Office (407) 932-1610
Fax (407) 932-04¢5

June 13, 2003

URS Corporation

1520 Tropic Park Drive
Sanford, FL 32773

Re:  Seminole County FC-1 142-00/BCy
CR~427 Phase V&vi .
(SR 600/US 17-92 to 417 Expressway)

Attn:  Charles J. Sukanek P.E.
Subject: 4th of July Holiday Emergency Contacts

Dear Sir,

1. Billy Mann, Project Superintendent
cell (407) 709-4530, home (407) 5680187

2. Jamie Cooper, MOT Foreman
cell (407) 908-5391

4. Carmine Restino, Project Manager
ceil (407) 908-58g7. home (407) 294-783>

EE@EH?E
JUN 13 2903

URS - sanForep
CR 427 OFFic £

BLD/124n1 tr136
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Item
Description Additional Time and Money to
Close-Out Project CR427

Bergeron Days | Bergeron Money | URS Dayé URS Money
Lt 118 MOT Flea World 4 $0.00 4 $0.00
Lt 119 Limerock Trucking 8 $3,714.00 0 $0.00
Lt 120 SR417 MOT 28 $4,489.75 28 $0.00
Memorial Holiday 3 $0.00 3 $0.00
4th Of july Holiday 3 $0.00 3 $0.00
Lt 130 Suniand Repair 3 $3,325.58 3 $3,120.47
Lt 128 Eldreberry Driveway 2 $1,420.11 2 $1,274.25
Misc. Rain (May) 2 1
Etch Traffic Seperator 3 3
Lt 133 Hester FM 14 14
Total 70 ~ $12,949.44 61 $4,394.72
Difference ] [ 9 | -$8,554.72]
|Agreed Total ] | 61 71 439472 ]
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CR 427 OFFICE



